

QuerKlang goes Europe 2015 - 2017

- schedule and phases -

YEAR 1			YEAR 2							YEAR 3									
May 15	Sep 15	Oct 2015	Nov 15	Nov 15 - Jan 16	Jan 16	Feb - Mar 16	March - Apr 16	March - Apr 16	May - Jun 16	Sep 16	Oct - Dec 2016	Jan 17	Jan/ Feb 2017	Feb 17	Feb/ Mar 2016	Mar - Apr 17	May 2017	May 2017	June - Dec 2017
Leuven, BE	Berlin, GER		Linz, AT		Tallinn, EST		Berlin, GER	Berlin, GER		Berlin, Ger		Tallinn, EST		Linz, AT			Leuven, BE	Leuven, BE	Berlin, Ger
Kick-off meeting	Introductory seminar - all (adult) participants together, theoretical knowledge and practical training	1st working phase in the local teams in school	1st reflection phase - all teams together	2nd working phase in the local teams in school	2nd reflection - all teams together, partly preparation for the concerts	3rd working phase in the local teams in school	Concerts - all teams together, internal and public	Big Round Reflection - pupils with pupils, teams with teams, teams with pupils: feedback, impressions, innovations, preparation 2nd run	local concert session: team-wise, public	introductory seminar (2nd run): local teams together. First run team (now experts) introduce 2nd/ new team	1st working phase in the local teams in school	1st reflection phase - all teams together	2nd working phase in the local teams in school	2nd reflection - all teams together, partly preparation for the concerts	3rd working phase in the local teams in school	local concert session: pre-concerts inter-local (intern), then team-wise + public	Concerts - all teams together, public	Big Round Reflection - pupils with pupils, teams with teams, teams with pupils: feedback, impressions, innovations, forecast	documentation, feedback, evaluation, publication